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ESTIMATE RUN 02/03/2010

ESTIMATE SUMMARY 15:05:20

CONTID: C17014         ESTIMATE NO: 0007 PROG 2005

PCN: 17014-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I70 WEST VAR. SPEED LIMIT PILO PERCENT TIME:

PROJECT NO: STA 0703-346                  

I70 WEST VAR. SPEED LIMIT PILO

NAME OF ROAD: 070A

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

TETRA TECH CONSTRUCTION SERVICES, INC. PAY PERIOD ENDING 02/03/2010 DATE TIME STARTED 06/02/2009

2 WEST DRY CREEK CIRCLE #270 DATE LET 04/30/2009 DATE WORK BEGAN

 DATE AWARDED 05/06/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/28/2009 DATE ACCEPTED

LITTLETON CO 80120     720-881-7111 DATE NOTICE TO PROCEED 06/02/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,033,148.66 PARTICIPATING $ $ 112,893.36

AWARD PROJECT AMT: 834,858.65 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

80.00

TIME ALLOW:

ORIG TIME ALLOW:

150 WORK DAYS

WORK DAYS100

69.00%

320,285.15

112,893.36

112,893.36

112,893.36

$

$

$

$

712,863.51

0.00

712,863.51

0.00

712,863.51

-12,522.88

0.00

700,340.63

0.00

AMOUNT DUE 700,340.63 112,893.36

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 112,893.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CLEAR CREEK

120.0
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PCN: 17014-BID    ESTIMATE RUN 02/03/2010

PROJECT: STA 0703-346                  ESTIMATE NO: 0007 15:05:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *POTHOLING 100.000 61.500

HOUR 32.000 4,189.44

130.92000 93.500 12,241.02

203-01597  
 

0010 *EROSION LOG (12 INCH) 1,250.000 1,250.000

LF  0.000 0.00

5.26000 1,250.000 6,575.00

208-00002  
 

0015 *CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

989.51000 1.000 989.51

208-00045  
 

0020 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 20.000 0.000

HOUR 0.000 0.00

61.11000 0.000 0.00

208-00103  
 

0025 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 20.000 0.000

HOUR 0.000 0.00

103.91000 0.000 0.00

208-00105  
 

0030 *SEEDING (NATIVE) 0.500 0.000

ACRE 0.000 0.00

1,263.60000 0.000 0.00

212-00006  
 

0035 *SOIL CONDITIONING 0.500 0.000

ACRE 0.000 0.00

2,613.94000 0.000 0.00

212-00032  
 

0040 *MULCHING (WEED FREE HAY) 0.500 0.000

ACRE 0.000 0.00

1,830.70000 0.000 0.00

213-00002  
 

0045 *MULCH TACKIFIER 100.000 0.000

LB  0.000 0.00

6.20000 0.000 0.00

213-00061  
 

0050 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 150.000 0.000

LF  150.000 3,303.00

22.02000 150.000 3,303.00

606-00301  
 

0055 *END ANCHORAGE TYPE 3D 1.000 0.000

EACH 0.000 0.00

1,126.54000 0.000 0.00

606-01340  
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PCN: 17014-BID    ESTIMATE RUN 02/03/2010

PROJECT: STA 0703-346                  ESTIMATE NO: 0007 15:05:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *END ANCHORAGE (FLARED) 1.000 0.000

EACH 0.000 0.00

2,256.40000 0.000 0.00

606-02005  
 

0065 *DELINEATOR (TYPE I) (EXTRA HEIGHT) 36.000 0.000

EACH 0.000 0.00

56.95000 0.000 0.00

612-00031  
 

0070 LOCATION MARKER (FIBER OPTIC)(DOME) 36.000 0.000

EACH 0.000 0.00

72.59000 0.000 0.00

612-00260  
 

0075 *2 INCH ELECTRICAL CONDUIT 1,050.000 0.000

LF  4.000 317.92

79.48000 4.000 317.92

613-00200  
 

0080 *2 INCH ELECTRICAL CONDUIT (BORED) 3,136.000 3,136.000

LF  0.000 0.00

48.64000 3,136.000 152,535.04

613-00206  
 

0085 2 INCH ELECTRICAL CONDUIT (PLASTIC) 6,093.000 5,763.000

LF  320.000 2,019.20

6.31000 6,083.000 38,383.73

613-01200  
 

0090 PULL BOX (24"X36"X18") 46.000 27.000

EACH 0.000 0.00

1,136.10000 27.000 30,674.70

613-07034  
 

0095 WIRING (SPECIAL) 1.000 0.750

L S 0.000 0.00

27,682.95000 0.750 20,762.21

613-10010  
 

0100 LIGHTING CONTROL CENTER (PEDESTAL ONLY) 6.000 0.000

EACH 0.000 0.00

1,438.00000 0.000 0.00

613-50105  
 

0105 MICROWAVE VEHICLE RADAR DETECTOR (INSTALL ONLY) 21.000 15.000

EACH 5.000 387.90

77.58000 20.000 1,551.60

614-72888  
 

0110 TRAVEL TIME INDICATOR (INSTALL ONLY) 25.000 25.000

EACH 0.000 0.00

401.49000 25.000 10,037.25

614-80020  
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PCN: 17014-BID    ESTIMATE RUN 02/03/2010
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 WEATHER MONITORING SYSTEM 6.000 4.000

EACH 0.000 0.00

35,626.14000 4.000 142,504.56

614-86741  
 

0120 FOLD-OVER TOWER (ITS) 6.000 6.000

EACH 0.000 0.00

5,393.11000 6.000 32,358.66

614-86752  
 

0125 OPTICAL TRANSCEIVER (INSTALL ONLY) 64.000 48.000

EACH 0.000 0.00

30.31000 48.000 1,454.88

614-87021  
 

0130 CLOSED CIRCUIT TELEVISION POLE 20.000 17.000

EACH 0.000 0.00

2,164.27000 17.000 36,792.59

614-87325  
 

0135 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 43,133.000 40,125.000

LF  3,008.000 3,669.76

1.22000 43,133.000 52,622.26

614-87406  
 

0140 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

2,559.64000 1.000 2,559.64

626-00000  
 

0145 *FLAGGING 100.000 7.750

HOUR 12.000 482.52

40.21000 19.750 794.15

630-00000  
 

0150 *TRAFFIC CONTROL INSPECTION 10.000 4.000

DAY 2.000 276.14

138.07000 6.000 828.42

630-00007  
 

0155 *TRAFFIC CONTROL MANAGEMENT 100.000 74.000

DAY 10.000 6,677.10

667.71000 84.000 56,087.64

630-00012  
 

0160 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000

EACH 0.000 0.00

323.53000 0.000 0.00

630-80341  
 

0165 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 320.000 16.000

EACH 12.800 745.47

58.24000 28.800 1,677.31

630-80342  
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PCN: 17014-BID    ESTIMATE RUN 02/03/2010
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 22.000 10.000

EACH 8.000 561.12

70.14000 18.000 1,262.52

630-80343  
 

0175 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 94.000 0.000

SF  0.000 0.00

24.06000 0.000 0.00

630-80344  
 

0180 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.800 5,277.83

6,597.29000 1.800 11,875.12

630-80355  
 

0185 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000 0.500

EACH 0.400 1,782.92

4,457.29000 0.900 4,011.56

630-80358  
 

0190 *DRUM CHANNELIZING DEVICE 133.000 66.500

EACH 53.200 720.33

13.54000 119.700 1,620.74

630-80360  
 

0195 *TRAFFIC CONE 300.000 112.000

EACH 89.600 465.92

5.20000 201.600 1,048.32

630-80380  
 

0200 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.500

EACH 0.400 4,781.88

11,954.69000 0.900 10,759.22

630-85040  
 

0205 F/A MINOR CONTRACT REVISIONS 60,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0210 F/A FUEL COST ADJUSTMENT 100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0215 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0220 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0230 *VAULT (INSTALL ONLY) 11.000 0.000

EACH 10.000 42,936.90

4,293.69000 10.000 42,936.90

613-08000  
 

0235 *F/A ELECTRIC SERVICE 0.031 0.000

F A 0.031 8,502.26

274,266.32000 0.031 8,502.26

700-70190  
 

0240 *CONCRETE FOUNDATION PAD 3.000 0.000

EACH 3.000 5,139.00

1,713.00000 3.000 5,139.00

613-40000  
 

0245 *UNCLASSIFIED EXCAVATION 0.000 0.000

CY  0.000 0.00

57.01000 0.000 0.00

203-00000  
 

0265 ADDED ITEM (FOOT)/ SYSTEM INTEGRATION AND TESTING 0.000 0.000

LF  0.000 0.00

0.63000 0.000 0.00

900-00012  
 

0270 *ROCK ANCHOR 1.000 0.000

EACH 1.000 451.00

451.00000 1.000 451.00

211-01300  
 

0275 MOBILIZATION 0.000 0.000

L S 1.000 10,333.00

10,333.00000 1.000 10,333.00

626-00000  
 

0300 BED COURSE MATERIAL 330.460 0.000

CY  0.000 0.00

17.25000 0.000 0.00

206-01000  
 

0305 AGGREGATE BASE COURSE (CLASS 3) 98.280 0.000

TON 98.280 1,582.31

16.10000 98.280 1,582.31

304-03000  
 

0310 TRUCK (DUMP) 37.000 0.000

HOUR 37.000 2,590.00

70.00000 37.000 2,590.00

203-01582  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 BED COURSE MATERIAL THIS ITEM CREATED TO REPLACE LINE 
0300, ITEM NO 206-01000

330.460 0.000

TON 330.460 5,700.44

17.25000 330.460 5,700.44

206-01010  
 

CAT 0200 $112,893.36 712,863.48CURRENT AMT 1,033,148.66 $$

PROJECT TOTAL 112,893.36 $ 712,863.48CURRENT AMT 1,033,148.66 $$


